

Meeting Summary

Meeting Title: Weekly Project Status Meeting
Date: July 10, 2026
Time: 10:00 AM – 11:00 AM
Location: Conference Room A / Microsoft Teams

Attendees

- John Smith – Project Manager
- Sarah Lee – Business Analyst
- Michael Brown – Software Engineer
- Emily Davis – QA Engineer

Agenda

1. Review progress since the last meeting
2. Discuss current challenges
3. Review upcoming milestones
4. Assign action items

Discussion Summary

- The development team completed the user authentication module.
- Testing of the new dashboard is in progress, with approximately 80% of test cases completed.
- A delay in receiving API documentation from the third-party vendor may impact the integration schedule.
- The team agreed to prioritize bug fixes before starting new feature development.

Decisions Made

- Integration work will begin as soon as the vendor provides the required API documentation.
- Weekly progress meetings will continue every Friday.
- High-priority defects must be resolved before the next software release.

Action Items

Action	Owner	Due Date
Complete dashboard testing	Emily Davis	July 15, 2026
Follow up with API vendor	Sarah Lee	July 11, 2026
Fix high-priority bugs	Michael Brown	July 14, 2026
Update project timeline	John Smith	July 12, 2026

Next Meeting

Date: July 17, 2026
Time: 10:00 AM

Notes

- Continue monitoring project risks.
- Share the updated project schedule with all stakeholders before the next meeting.